EMS Data File Implementation Status (% complete) - 5/3/2010

Data File - User Acceptance Test

Metrics Completion | Data File | Distributio|Ingest Flat| Archive User Product Product | Reconciliation EMS Production Data Provider Production Comments
Data Provider (#S"’.“ma'y Manifest | n Log File|  File Flat File | Profile | Mapping | Search Account |  Readiness Acceptance | Implementation
of interface 5 A R q - q
tasks completed) Delivery | Delivery | Delivery | Flat File Flat File Flat File Set-up
Delivery | Delivery | Delivery (HTML
DB)
ASF 7 of 8*
*Ingest will be implemented at a later date.
ECHO 50f5 N/A N/A N/A N/A N/A
EMD* 9of9 N/A N/A
GES S4PA 9of9 N/A
GHRC 10 of 10
© Latest EMS code is in ANGe's production envrionment.
= ANGe code bugs continuing to be evaluated and fixed.
i=) LARC ANGe 90f10 75 Pending Testina ondoina.
I} LARC ECS 10 of 10
LP ECS 10 of 10
MODAPS 10 of 10
NSIDC ECS 10 of 10
NISDC VO 9of9 N/A
ORNL 9of9 N/A
PODAAC 10 of 10
Distribution logs currently processing in EMS OPS.
SEDAAC 6 of 10 50 75.0 Pending 50| SEDAAC will revisit Archive and Ingest at a later date.
‘Archive coming summer 2010.
CDDIS 6 of 10 75 87.5 Pending 75
3 LPDAACMRTWEB 8of8 N/A N/A Implemented in EMS OPS on 3/6/2009
2 MODAPS NRT (LANCE - MODIS) 10 of 10
GES DISC NRT (LANCE - AIRS & MLS) 10 of 10
OMI NRT (LANCE - OMI) PENDING 10 10 15.0
Currently testing DistFTP and DistHTTP in
OBPG TBD N/A 50 62.5 Pending 0| UAT
Original Overall Status: 85%. New status |
reflects additional data providers (CDDIS,
LANCE PROVIDERS: MODAPS NRT; GES
DISC NRT; OMI NRT; LPDAACMRTWEB,
Overall Status* 14 of 19 79.2|OBPG)
|Overall Status* [ 110f13 88.5|




